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ACTION REQUESTED BY THE SUPERINTENDENT:  That the School Board approve 
a construction change order in the amount of $127.4K to R.R. Gregory Corporation for 
the construction of a temporary sanitary sewer holding tank at CES. 
_____________________________________________________________________ 
 
KEY POINTS: 
 

1. Conway Elementary School (CES) is a site adapted county prototype elementary 
school designed by Moseley Architects utilizing the traditional design, bid, build 
contracting approach.  Construction contractor is R.R. Gregory.  Project is 
currently 85% complete with a substantial completion date of November 15, 
2005.  Planned opening January 2, 2006, however staff is striving to open the 
school prior to this date. 

 
2.  Key Project Data:   

 
� Award Cost:     $13,260.0K 
� *Approved Change Orders:      $(113.4K)   
� Current Cost:     $13,146.6K 
� Cost Growth:                              0% 
� Schedule Growth         106 days 

 
* Staff has executed several change orders that provided both credits and debits 
to the project.  Currently the credits are more than the debits, hence the $113K 
credit being shown.   

 
3. Leeland Station developers, Maryland Development Corporation (MDC) proffered 

the land CES is being built on.  MDC is providing the water and sanitary sewer 
infrastructure to support CES as part of their residential development, however 
the proffer did not stipulate the required date these utilities needed to be in place 
and available to the school site.  Water has been provided and is available for the 



school contractor to use.   Sanitary sewer infrastructure installation has been 
delayed due to various reasons, including alleged delays by the county 
construction and plat review process.  MDC originally estimated having the 
sanitary sewer infrastructure in place and available in July 2005.  The completion 
date has continually slipped and is now estimated by MDC for December 2005.  
SCPS contractor (R.R. Gregory) requires sanitary sewer to be available no later 
than October 15, 2005 so that other building systems can be tested and operated 
include HVAC, kitchen and water/sewer systems.   

 
4.  Potential Change Order # 33 – Temporary Sanitary Sewer Holding Tanks 

includes the installation of four – 5000 gallon concrete sanitary sewer holding 
tanks, earthwork and distribution line.  Pump and haul operations will be 
conducted until the permanent sanitary sewer connection is made.  We estimate 
pump and haul operations to in place until early January 2006.  

 
5.  There are sufficient funds within the CES CIP budget to fund this change order. 

 
SCHOOL BOARD GOAL: #5 – Provide facilities that promote student learning   

and community support.   
 

#7 – Provide school environments where teachers are 
safe to teach and students are safe to learn. 

 
FUNDING SOURCE:  VPSA - CES 
 
AUTHORIZATION REFERENCE: Stafford County School Board Policy 4-12 
      Stafford County School Board Policy 4-29  


